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Study AuthorityStudy Authority

Resolution of the Committee on Transportation and 
Infrastructure, U.S. House of Representatives, May 7, 1997: 

Original Project Authorization – Flood Control Act of 28 June 1938, to 
provide flood protection to urban, agricultural and industrial areas. 

Resolution of the Committee on Transportation and 
Infrastructure, U.S. House of Representatives, May 7, 1997:

Original Project Authorization – Flood Control Act of 28 June 1938, to 
provide flood protection to urban, agricultural and industrial areas.

“ …the Secretary of the Army is requested to review the report of 
the Chief of Engineers on the Mississippi River between Coon 
Rapids Dam, Minnesota, and the mouth of the Ohio River,… to 
determine whether modifications of the recommendations 
contained therein are advisable at this time, for the purpose of 
reconstructing the facilities of the Wood River Drainage and 
Levee District along the Mississippi River in Madison County, to 
return the levee and pump stations and other appurtenant 
features to their original degree of protection.” 

“ …the Secretary of the Army is requested to review the report of 
the Chief of Engineers on the Mississippi River between Coon 
Rapids Dam, Minnesota, and the mouth of the Ohio River,… to 
determine whether modifications of the recommendations 
contained therein are advisable at this time, for the purpose of 
reconstructing the facilities of the Wood River Drainage and 
Levee District along the Mississippi River in Madison County, to 
return the levee and pump stations and other appurtenant 
features to their original degree of protection.” 
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Wood River Levee SystemWood River Levee System

PROJECT
LEVEES

The non-Federal 
sponsor is Wood 
River Drainage 
and Levee District 

The non-Federal 
sponsor is Wood 
River Drainage 
and Levee District
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Study AreaStudy Area

Melvin Price
Lock and Dam

Outline
of levee
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Protected AreaProtected Area
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Protected 
Urban/Industrial Area 

Protected 
Urban/Industrial Area
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Existing ProjectExisting Project

Wood River Levee System Features:
• 163 relief wells
• 26 closure structures (road and rail)
• 7 pump stations
• 41 gravity drains 

Many project features have reached or are 
nearing the end of their design life 

Wood River Levee System Features:
• 163 relief wells
• 26 closure structures (road and rail)
• 7 pump stations
• 41 gravity drains 

Many project features have reached or are 
nearing the end of their design life
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Problems and ObjectivesProblems and Objectives

Problem –
Potential for levee system failure will increase 

without  design deficiency correction and 
comprehensive reconstruction 

Objective –
Determine work needed to prevent flood damages 

and flood related costs by restoring operational 
functionality of the levee system 

Problem Problem ––
Potential for levee system failure will increase 

without  design deficiency correction and 
comprehensive reconstruction

Objective Objective ––
Determine work needed to prevent flood damages 

and flood related costs by restoring operational 
functionality of the levee system
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Alternatives ConsideredAlternatives Considered

Three basic courses of action for the system 
components

• No Action
• Refurbish
• Replace

Three basic courses of action for the system 
components

• No Action
• Refurbish
• Replace
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Design DeficiencyDesign DeficiencyDesign Deficiency

ReconstructionReconstructionReconstruction



One Corps Serving the Armed Forces and the Nation

Wood River Levee System 
Relief Wells 

Wood River Levee System 
Relief Wells
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No Relief Well 
Inoperable Pump Station 

No Relief Well 
Inoperable Pump Station

FLOODFLOOD
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Relief WellRelief Well
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Design DeficiencyDesign Deficiency

Relief Wells
• Inadequate Number of Wells
• Poor Function of Existing Wells

Recommended Plan
• Replacement of 163 existing relief wells
• Construction of 60 new relief wells

Relief Wells
• Inadequate Number of Wells
• Poor Function of Existing Wells

Recommended Plan
• Replacement of 163 existing relief wells
• Construction of 60 new relief wells
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ReconstructionReconstruction

EC 11-2-183 (31 March 2002) states:EC 11-2-183 (31 March 2002) states:

“Older projects that are properly operated and 
maintained by non-Federal sponsors but are no longer 
performing satisfactorily primarily due to their 
advanced age may be considered for reconstruction. 
The proposed work will insure that the project 
continues to deliver the full benefits intended by 
Congress at the time of authorization; will not expand 
or change the authorized scope, function, or purpose of 
the project, and is not operation and maintenance 
typically associated with project or corrective work 
required due to improper maintenance on the part of 
the non-Federal sponsor.” 

“Older projects that are properly operated and 
maintained by non-Federal sponsors but are no longer 
performing satisfactorily primarily due to their 
advanced age may be considered for reconstruction. 
The proposed work will insure that the project 
continues to deliver the full benefits intended by 
Congress at the time of authorization; will not expand 
or change the authorized scope, function, or purpose of 
the project, and is not operation and maintenance 
typically associated with project or corrective work 
required due to improper maintenance on the part of 
the non-Federal sponsor.”
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Closure StructuresClosure Structures
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Pump StationsPump Stations

Electrical switchgear Pump
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Pump Station GatesPump Station Gates
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Gravity DrainsGravity Drains
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LeveeLevee
collapsecollapse

Wood River Levee System 
72” Pipe Failure, January 2005 

Wood River Levee System 
72” Pipe Failure, January 2005
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Recommended Plan 
Reconstruction 

Recommended Plan 
Reconstruction

Pump Stations
• Electrical equipment   

replacement 
• Pump reconstruction / 

replacement 

Pump Stations
• Electrical equipment   

replacement
• Pump reconstruction / 

replacement

• Miscellaneous structural work 
• Sluice Gates – reconstruction/ 

replacement 

• Miscellaneous structural work 
• Sluice Gates – reconstruction/ 

replacement
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Recommended Plan 
Reconstruction 

Recommended Plan 
Reconstruction

Gravity Drainage Corrugated Metal Pipes -
• 24” or less diameter – replace
• 30” or larger diameter – line 

Gravity Drainage Corrugated Metal Pipes -
• 24” or less diameter – replace
• 30” or larger diameter – line 
Gates
• Replace gate stems, guides,    

and hoists 
• Refurbish sluice gate slides and 

frames, and flap gates 
Gatewell structures
• Miscellaneous structural repairs

Gates
• Replace gate stems, guides,    

and hoists
• Refurbish sluice gate slides and 

frames, and flap gates
Gatewell structures
• Miscellaneous structural repairs
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Recommended Plan 
Reconstruction 

Recommended Plan 
Reconstruction

Concrete Structures
• Removal / replacement of closure structure 

monoliths and floodwalls 
• Gate sill replacement
• Gate seal replacement
• Approach apron removal and replacement

Concrete Structures
• Removal / replacement of closure structure 

monoliths and floodwalls
• Gate sill replacement
• Gate seal replacement
• Approach apron removal and replacement

Gates
• 11 gates to be refurbished
• 5 gates to be replaced
• 3 gates to be removed and

openings backfilled

GatesGates
•• 11 gates to be refurbished11 gates to be refurbished
•• 5 gates to be replaced5 gates to be replaced
•• 3 gates to be removed and3 gates to be removed and

openings backfilledopenings backfilled
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Recommended Plan CostRecommended Plan Cost

Limited Reevaluation Report $ 1,800,000

Correct Design Deficiency $ 10,900,000

Reconstruction $ 16,400,000

Total ProjectTotal Project $$ 29,100,00029,100,000 \\11

\1 Federal share 65% ($18,900,000) and non-Federal share 35% 
($10,200,000)
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Independent 
Technical Review (ITR) 

(conducted by Vicksburg District) 

Independent 
Technical Review (ITR) 

(conducted by Vicksburg District)

MCACES did not include cost escalation through 
construction
• MCACES was revised; comment resolved

Rehab vs replacement of pumps was questioned
• Rehab has been previously successful; comment 

resolved 

Need to make sure report information tracks from 
one part to another
• Report was revised to be consistent

MCACES did not include cost escalation through 
construction
• MCACES was revised; comment resolved

Rehab vs replacement of pumps was questioned
• Rehab has been previously successful; comment 

resolved

Need to make sure report information tracks from 
one part to another
• Report was revised to be consistent
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Agency and Public 
Comments 

Agency and Public 
Comments

Public meeting was held during the public review of 
the draft report

Project was strongly supported

Project is supported by local industry and local 
government

Project has congressional support

Public meeting was held during the public review of 
the draft report

Project was strongly supported

Project is supported by local industry and local 
government

Project has congressional support
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HQ Policy ReviewHQ Policy Review

Alternative Formulation Briefing was held in 
April 2004 hosted by St. Louis

Local stakeholders, HQ, MVD, and MVS 
attended AFB

The team visited the project site

Alternative Formulation Briefing was held in 
April 2004 hosted by St. Louis

Local stakeholders, HQ, MVD, and MVS 
attended AFB

The team visited the project site
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Comments 
HQ Policy Review 

Comments 
HQ Policy Review

Without Project Conditions with Respect to Failure 
Modes

Sponsor OMRR&R

Design Deficiency for Relief Wells

Reconstruction of Existing Project Features

Incremental Justification for Project Features

Cost Sharing – WRDA 86 (original vs. amended)

Without Project Conditions with Respect to Failure 
Modes

Sponsor OMRR&R

Design Deficiency for Relief Wells

Reconstruction of Existing Project Features

Incremental Justification for Project Features

Cost Sharing – WRDA 86 (original vs. amended)
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Systems/Watershed 
Context 

Systems/Watershed 
Context

Loss of Wood River Levee System would 
create environmental catastrophe

A reliable Wood River System also protects 
East St. Louis Levee District to the south

Project supports both navigation and flood 
damage reduction

Loss of Wood River Levee System would 
create environmental catastrophe

A reliable Wood River System also protects 
East St. Louis Levee District to the south

Project supports both navigation and flood 
damage reduction
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Environmental 
Operating Principles 

Environmental 
Operating Principles

The Environmental Assessment for the project 
contained a Finding Of No Significant Impact

Project supports environmental responsibility

Replacement of existing relief wells avoids 
environmental issues associated with well 
restoration

The Environmental Assessment for the project 
contained a Finding Of No Significant Impact

Project supports environmental responsibility

Replacement of existing relief wells avoids 
environmental issues associated with well 
restoration
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Sponsor and 
Local Stakeholder Support 

Sponsor and 
Local Stakeholder Support

Mr. Leroy Emerick
President, Wood River Drainage and Levee District

Board of Commissioners

Mr. Leroy Mr. Leroy EmerickEmerick
President, Wood River Drainage and Levee DistrictPresident, Wood River Drainage and Levee District

Board of CommissionersBoard of Commissioners
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Rationale for 
MVD Support 
Rationale for 

MVD Support

Concur with MVS Commander’s findings and 
recommendations

Report complies with all applicable policies and 
laws in place at this time

Anticipate a favorable response to the draft Chief’s 
Report

Plan supported by sponsor and congressional 
delegation

Concur with MVS Commander’s findings and 
recommendations

Report complies with all applicable policies and 
laws in place at this time

Anticipate a favorable response to the draft Chief’s 
Report

Plan supported by sponsor and congressional 
delegation
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Certification of Legal 
and Policy Compliance 
Certification of Legal 

and Policy Compliance

Legal certification by MVS Counsel on 27 July 
2005

Technical and policy compliance:
• MVK performed ITR
• All ITR comments resolved

Legal certification by MVS Counsel on 27 July 
2005

Technical and policy compliance:
• MVK performed ITR
• All ITR comments resolved
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MVD Quality 
Assurance Activities 

MVD Quality 
Assurance Activities

MVD reviewed ITR comments/responses to 
ensure appropriate resolution
Active participation by vertical team
Worked with MVS to successfully resolve 
HQ review comments
MVS certified that project is technically, 
legally, and policy compliant
MVD concurs that project is technically, 
legally, and policy compliant

MVD reviewed ITR comments/responses to 
ensure appropriate resolution
Active participation by vertical team
Worked with MVS to successfully resolve 
HQ review comments
MVS certified that project is technically, 
legally, and policy compliant
MVD concurs that project is technically, 
legally, and policy compliant
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MVD 
Recommendation 

MVD 
Recommendation

Approve Final Feasibility Report 

Release report for State and Agency Review

Complete Chief’s Report NLT 31 Dec 05

Approve Final Feasibility Report 

Release report for State and Agency Review

Complete Chief’s Report NLT 31 Dec 05



Civil Works Review BoardCivil Works Review Board

Washington, DC Washington, DC –– October 25, 2005October 25, 2005

Steve ConeSteve Cone
Office of Water Project ReviewOffice of Water Project Review

Policy and Policy Compliance DivisionPolicy and Policy Compliance Division

Significant Policy Review ConcernsSignificant Policy Review Concerns

Wood River Levee System
Reconstruction Project

Madison County, Illinois
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Areas of Policy Concern:Areas of Policy Concern:
•• Without Project Condition Without Project Condition –– Failure ModesFailure Modes
•• Sponsor OMRR&RSponsor OMRR&R
•• Design DeficiencyDesign Deficiency
•• Reconstruction Measures Reconstruction Measures 
•• Incremental Justification    Incremental Justification    
•• CostCost--sharingsharing
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Without Project Condition Without Project Condition –– Failure ModesFailure Modes
Concern:  Initial AFB materials did not account for the differenConcern:  Initial AFB materials did not account for the different modes and t modes and 

probabilities of failure of the various project components.probabilities of failure of the various project components.

Reason: Guidance for CW projects requires accurate without projeReason: Guidance for CW projects requires accurate without project condition ct condition 
and proper characterization of risks and consequences of variousand proper characterization of risks and consequences of various project project 
features in order to determine damages, benefits, and overall jufeatures in order to determine damages, benefits, and overall justification.stification.

Resolution: District revised engineering and economic analysis tResolution: District revised engineering and economic analysis to appropriately o appropriately 
measure risks and consequences of failure due to undermeasure risks and consequences of failure due to under--seepage, closure seepage, closure 
structure problems, gravity drains, and internal drainage.structure problems, gravity drains, and internal drainage.

Resolution Impact:  Concern resolvedResolution Impact:  Concern resolved



Wood River Levee System Reconstruction

Sponsor OMRR&R Sponsor OMRR&R 
Concern: AFB materials were not sufficiently clear as to whetherConcern: AFB materials were not sufficiently clear as to whether sponsor had sponsor had 

performed all OMRR&R responsibilities or if some of the recommenperformed all OMRR&R responsibilities or if some of the recommended ded 
measures should be local responsibility.  measures should be local responsibility.  

Reason:  Corps policy requires that sponsor perform all OMRR&R. Reason:  Corps policy requires that sponsor perform all OMRR&R. The Corps does The Corps does 
not recommend actions that are result of deficient local OMRR&R.not recommend actions that are result of deficient local OMRR&R.

Resolution:  Draft and final report clarified local performance Resolution:  Draft and final report clarified local performance of OMRR&R.  of OMRR&R.  
Determination was made during review that the design deficiency Determination was made during review that the design deficiency corrective corrective 
measures and the reconstruction measures proposed are appropriatmeasures and the reconstruction measures proposed are appropriate for Corps e for Corps 
recommendation.recommendation.

Resolution Impact:  Concern resolvedResolution Impact:  Concern resolved
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Design DeficiencyDesign Deficiency
Concern: The AFB materials and Corps guidance were not clear as Concern: The AFB materials and Corps guidance were not clear as to whether to whether 

underunder--seepage problems associated with inadequate relief wells could bseepage problems associated with inadequate relief wells could be e 
considered a design or construction deficiency or part of reconsconsidered a design or construction deficiency or part of reconstruction truction 
subject to new authority.    subject to new authority.    

Reason: Corps can undertake only design/construction deficiencieReason: Corps can undertake only design/construction deficiencies corrections s corrections 
under original project authorization.  Reconstruction requires nunder original project authorization.  Reconstruction requires new ew 
authority.authority.

Resolution:  After considerable debate and coordination, a deterResolution:  After considerable debate and coordination, a determination was mination was 
made that the undermade that the under--seepage problems associated with clogged and seepage problems associated with clogged and 
inadequate number of relief wells was a design/construction defiinadequate number of relief wells was a design/construction deficiency.ciency.

Resolution Impact:  Concern resolvedResolution Impact:  Concern resolved



Wood River Levee System Reconstruction Project

Reconstruction Measures  Reconstruction Measures  
Concern: AFB materials and Corps guidance were unclear as to wheConcern: AFB materials and Corps guidance were unclear as to whether the ther the 

problems with gate closures, gravity drains, and pump stations sproblems with gate closures, gravity drains, and pump stations should be hould be 
reconstruction measures, design deficiencies.reconstruction measures, design deficiencies.

Reason:  Corps must determine if measures are design deficiencieReason:  Corps must determine if measures are design deficiencies under s under 
existing authority or reconstruction works warranting new authorexisting authority or reconstruction works warranting new authorization.ization.

Resolution:  Report improvements and internal discussions and deResolution:  Report improvements and internal discussions and debates resulted bates resulted 
in review team reaching consensus that gates, drains, and pumps in review team reaching consensus that gates, drains, and pumps should should 
be reconstruction measures.  Also resulted in the development ofbe reconstruction measures.  Also resulted in the development of new new 
policy guidance.policy guidance.

Resolution Impact:  Concern resolvedResolution Impact:  Concern resolved
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Incremental JustificationIncremental Justification
Concern: The AFB materials did not present incremental justificaConcern: The AFB materials did not present incremental justification for the tion for the 

major project features.  major project features.  -- e.g. relief wells, closure structures, gravity e.g. relief wells, closure structures, gravity 
drains, pump stations drains, pump stations 

Reason:  Corps policy requires that incremental justification beReason:  Corps policy requires that incremental justification be demonstrated demonstrated 
for all project elements/features.for all project elements/features.

Resolution:  Draft and final reports revised to present incremenResolution:  Draft and final reports revised to present incremental justification tal justification 
for all major project features.for all major project features.

Resolution Impact:  Concern resolvedResolution Impact:  Concern resolved



Wood River Levee System Reconstruction Project

CostCost--SharingSharing
Concern: The AFB materials did not clearly allocate costs to desConcern: The AFB materials did not clearly allocate costs to design deficiency ign deficiency 

and reconstruction measures.  Design deficiency measures were and reconstruction measures.  Design deficiency measures were 
incorrectly recommended for 75/25 cost sharing.incorrectly recommended for 75/25 cost sharing.

Reason:  All project measures whether design deficiency or reconReason:  All project measures whether design deficiency or reconstruction struction 
should be recommended with WRDA 86, as amended cost sharing (e.gshould be recommended with WRDA 86, as amended cost sharing (e.g. . 
65/35).65/35).

Resolution:  Draft and final report allocated costs between desiResolution:  Draft and final report allocated costs between design deficiency gn deficiency 
corrections and reconstruction measures.  65/35 cost sharing corrections and reconstruction measures.  65/35 cost sharing 
recommended for all measures.recommended for all measures.

Resolution Impact:  Concern resolvedResolution Impact:  Concern resolved
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Additional InformationAdditional Information
Reconstruction Authorizations in House and Senate WRDA Bills:Reconstruction Authorizations in House and Senate WRDA Bills:

Authorize Reconstruction of Levees in Illinois and Missouri, Authorize Reconstruction of Levees in Illinois and Missouri, 
including Wood River without requirement for economic including Wood River without requirement for economic 
justification and with original project cost sharing.           justification and with original project cost sharing.           

New Policy Guidance Memorandum dated August 16, 2005:New Policy Guidance Memorandum dated August 16, 2005:
Memorandum provides policy guidance on reconstruction of Corps Memorandum provides policy guidance on reconstruction of Corps 
structural flood damage reduction projects for which nonstructural flood damage reduction projects for which non--Federal Federal 
interests are responsible for operation, maintenance, repair, interests are responsible for operation, maintenance, repair, 
rehabilitation and replacement (OMRR&R).rehabilitation and replacement (OMRR&R).
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HQUSACE Policy Compliance Review TeamHQUSACE Policy Compliance Review Team
RECOMMENDATIONRECOMMENDATION

Release the report and EA for S&A ReviewRelease the report and EA for S&A Review
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